



TRI-CITIES HIGH SCHOOL

Addition and Renovations Project Update



*This project is part of Capital Plan 2022
and funded by SPLOST,
the one-penny education sales tax*

Renovations Project Scope Summary

Tri-Cities High School



Building Additions

- Culinary Arts addition
- Physical Education addition
- New outdoor art classroom

Safety Systems

- Add intercom system to the new additions and tie-in to existing building system
- Address radio communication system requirements for first responders throughout building

Note: *The intercom in the existing building was replaced in the summer of 2019. The synthetic athletic turf and the track were also replaced in 2019.*

Building Exterior Improvements

- New parking-42 spaces
- Paint exterior doors and frames


Interior Improvements and Renovations

- Renovate Cosmetology lab
- Renovate Fine Arts classrooms
- Renovate Black box theater
- Flooring replacements
- Acoustical ceiling replacements
- Student restroom upgrades
- Main gym floor replacement
- Main gym bleacher replacement
- Renovate existing weight room into a new fitness center
- New PE and athletic lockers
- New auditorium seating
- Re-finish stage floor




New Building Addition Locations

Tri-Cities High School




Summer 2021 Work

Tri-Cities High School



Summer 2022 Work

Tri-Cities High School



Project Schedule

Tri-Cities High School



Begin Renovations-First Summer

May 2021

Start Construction on New Additions

July 2021

Begin Renovations-Second Summer

May 2022

Finish Project

July 2022



More Information

Tri-Cities High School



Chad Word, CCM

Senior Program Manager

850-685-8919 - wordc@fultonschools.org

Johnnie Davis, P.E.

Program Director/Capital Improvements

470-254-2163 - davisjohnnie@fultonschools.org

FCS Capital Programs Department

470-254-2203



SPLOST Website

www.fultonschools.org/SPLOST

SPLOST Questions

SPLOSTinfo@fultonschools.org

