



# North Springs HS Faculty Update *December 18, 2017*



## Agenda

### Introduction

- The Team Members
- Roles and Responsibilities
- What are we solving for?
- The Path Forward
- Communication Protocol
- Involvement
- Questions / Comments

# The Team Members

- Fulton County Staff:
  - David Knotts – Executive Director of Capital Improvements
  - Doug Carey – Director of Capital Planning
  - Conrad Rogers – Coordinator of Architecture and Engineering
  - Barbara Colman – Director of Program Management
- CDH Partners (Architect):
  - Melissa Cantrell – Principal
  - Andrew Savage – Architect
- Wonder By Design (Academic Visioning Consultant):
  - Christian Long

# Roles and Responsibilities

- **Fulton County Staff:**
  - Accountable for the budget
  - Responsible for Design Requirements and Ed Specs
  - Maintain the project schedule and design process
- **Wonder By Design (Academic Visioning Consultant):**
  - Lead discussion activities at visioning workshops
  - Develop design drivers and strategies
- **CDH Partners (Architect):**
  - Investigate all existing conditions
  - Evaluate the design issues
  - Propose design solution
  - Provide project estimates

- What are we solving for?
  - Input from Principal and Staff
  - Community Input
  - Input from FCS Maintenance and Facilities Staff
  - Building Assessments

## Schedule Overview:



- Why Is Communication Protocol Important?
- We need all incoming questions/comments/requests to come from one source.
- All incoming questions/comments/requests need to go to one place.
- Only the Capital Improvements Department can give the architect direction.

- Involvement comes from the following:
  - Staff
  - Parents
  - Community
  - Business Partners



**Questions?**